00 63 56 — WEATHER DELAY DOCUMENTATION FORM

To: From:

A/E Name Contractor Name

A/E Street Address Contractor Address

A/E City, State Zip Contractor City, State Zip
A/E Phone Contractor Phone

A/E Fax Contractor Fax

PROJECT: XXXXXXXXXXXXXXXXXX IFB PROJECT NO. (Leave Blank)
(Name and XXXXXXXXXX

address) XXXXXXXXXXXXXXXX

TO OWNER: Armory Commission of DATE OF

(Name and Alabama ISSUANCE: (Contractor Add Date)
address) 1720 Cong. W. L Dickinson Dr.

Montgomery, Alabama 36109

NOTICE OF WEATHER DELAYS:
FOR THE MONTH OF YEAR:

This Monthly Noftice is o document Weather Delays for the referenced project in order to formally
present a Change Order Request for extension of the Contract Time.

The table below defines the monthly anticipated adverse weather for the contract period for
exterior work and is based upon National Weather Service Climatological Data for the geographic
location for the Project.

MONTHLY ANTICIPATED ADVERSE WEATHER — CALENDAR DAYS

JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC
XX XX XX XX XX XX XX XX XX XX XX XX

Based on the above data for the geographic location of this Project, the monthly anticipated
adverse weather calendar days for MONTH is XX.

From our Daily Project Reports and Recorded Weather Data, it has been determined that the
Project experienced XX days of adverse weather resulting in a partial or complete stoppage of
work. The total of XX days exceeds the normal adverse weather days at this Project site for this
month by X days. Therefore we respectfully request that the Contract Time be extended by X net
days.

TOTAL NET DAYS REQUESTED FOR Month OF Year

TOTAL NET DAYS REQUESTED FOR PROJECT TO DATE:
TOTAL NET DAYS APPROVED BY OWNER FOR PROJECT TO DATE:
NOTE: The purpose of this form is to document Adverse Weather Days during the course of the

Project. It does not relieve the Contractor of his responsibility to complete the Project in a timely
manner and as scheduled.
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